
February 8, 2016 



 

• Meeting Purpose 
• Introductions 
• Sign-up Sheet  
• Rules for Speaking 
• Timeline 
• Legal Questions 
• Financial Questions 
• Process Questions 
• Public Questions 

 



• Council Resolution 

• Set public hearing date 2010 

• Letter to property owners 

• 2 public meetings: 1/13 ,1/20 

• Affidavit of Mailing 

• Public Hearing  1/24 

• Public Hearing continued 

• Public Hearing  2/14 
 

2011 





• Total Properties:  60 

• Total Homes:        53 

• Total Septics:        48 
• Pre Permit:          18 
• Pre 1985:             13 
• Modern:              17 
• On Sewer:              5 
• Vacant:                   4 



Septic Failures 

Pre-2010 

2010 

Post 2010 

New Home 

Home sold 





• LID Ordinance Passed 2/14/11 

• Selected engineer for design 

• Proposed funding - Bonds 
2011 

• GFFs re-instated , effective 
1/1/2013 

• Public Works Trust Fund Loan 
contracted $536,000 

2012 

• Steps to secure DOE funding 

• Contact from Allan Street 
owners – created Phase 1 

 

2013 



• DOE Grant $395,719 secured  

• DOE Loan $405,281 secured 

• DOE resolution adopted by 
City Council 5/12/14 

• Open house held 10/6/14 

•  Phase 1 Construction 

2014 

 

• Open house held 9/24/15 

• Phase 2  Construction 
2015 



• Physical Project Completed                   January , 2016 

• Notice of Availability letter sent    January , 2016 

• Finalize Project Administration                February, 2016 

• Establish Final Costs, Assessment           February, 2016 

• Notice of Assessment Hearing                 March,  2016 

• Final cost per property 

• Yearly payment schedule 

• Public Hearing Instructions 

• Public Hearing                                                   March, 2016 

• Adopt Ordinance                                               March, 2016 

• 30 day period to pay-off                                   April, 2016 

• First ULID payment due                                    March, 2017 

 



Original Proposed Funding Source 
• Government Issue Bonds ~ 8 years @ 5+% 
• Staff began looking for alternatives PWTF 

 
Grant & Loans Acquired 

 

• PWTF = $536,000  Loan – 19 years @ 0.5% 
• DOE   = $405,281  Loan – 20 years @ 1.8% 
• DOE   = $395,719  Grant – no payback 
 



Original Estimate -2011 Open House Communication 

 Estimate share per lot: 
$14,000-$16,000 

 Estimated yearly payment: 
$900-$1,100 

 Equivalent monthly 
amount: $75-88 

 GFF amount: $0 ($7,024 
paid by grant, 2015 rate) 

 Hook-up fees –  $2,000-
5,000 (possible assistance 
from grant) 

 Estimate share per lot: 
$11,931 

 Estimated yearly payment: 
~$1,560-$1,800 

 Equivalent monthly 
amount: ~$130-150 

 GFF amount: $0 

 Hook-up fees born by 
property owners 

 

 



 What is the total cost of the project per ERU? 

 How long do I have to pay back? 

 What is the annual payment? 

 When does it start? 

 Do I need to pay hook up fees? 

 Is there an interest payment? 

 What is the change compared to estimate?* 

 Is there financial assistance available?*(state deferral) 

 Can the city provide alternative financial assistance?  

 

 

 



• Assistance to qualified limited income owners RCW  84.38.030 

• Similar to owners who qualify for property tax exemption: 
o Must be 60 years of age 
o Must be primary residence 
o Income below specified amount  ($45,000 single) 

• Deferral provides up to 80%  of special assessment 84.36.381 

• Deferred balance becomes a lien on the property 
• Apply annually through County Assessor’s Office 
 



 Can the ULID be dissolved? 

 Did the City follow all the required steps? 

 Is there a reason there was not a vote? 

 Can properties be added to the ULID? 

 How are assessments divided? 

 Does the city require the assessment at time of sale? 

 How can I defer hooking up? 

 Is there financial assistance available? 

 Can the GFF be “vested” since it wasn’t in place in 2011? 

 Can assessment be tax-deductible? 

 

 



 How were design decisions made? 

 Do I have to pump?  

 How much will a pump cost? 

 Why don’t I have Blaine power yet? 

 What is cost of connecting to sewer?* 

 When do I have to hook up? Is there a deferral 
process?* 

 Does deferral process only apply to “modern” septics? 

 

 

 

 



Deferral Application ‐ System assessed by Whatcom DOH 
If septic meets standards septic system is eligible for 
deferral; connection is not required until: 
 

• Failure of the on‐site septic system (no repairs are 
permitted) 

• Change in ownership of the property 
• Reconstruction or improvements are greater than 

50% of value or addition of bedrooms  
     (no system expansion permitted) 



 (See handout) 



 Actions already taken: 
◦ Obtained grant to cover cost of GFF 
◦ Cost for H Street portion not in assessment (absorbed) 

 Possible other actions for use of GFF revenue 
◦ Do nothing – Apply GFF to sewer capital reserves 
◦ Use reserves to pay down project debt – reduce assessment 

equally 
◦ Use reserves to pay down other sewer debt 

 Absorb loan interest using rate revenue 
 Pay down project with other city money (none) 
 Not allowed by law: 
◦ Adopt our own financial assistance program 
◦ Lower assessment for some individuals and not others 

 



 Report to City Council Monday 2/8 

 Schedule assessment roll hearing 

 Will report on questions at that time 

 Anyone needing further assistance, please contact 
Public Works 

 



 


